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1
Section 1.0 The design axioms and principles are used in subsequent planning. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

2
Section 7.0 The discretionary powers of Director of Traffic and Transportation are active. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

3
Section 2.1, 2.2 and 6.21 LCG stakeholders Action Plan identified.

� ● ●
4

Section 2.1 Identification of corridor building permits, approving zoning changes, and subdivision of land is
carried out during the three mapping phases. � ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

5
Section 3.41 Director of Traffic and Transportation issues memo requesting his review of LCG expenditures within

corridor. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●
6

Section 3.1 and 6.2 The identification of potential funding sources is underway. ● ● ● ● ● ● ● ● ● ●
7

Appendix 1 The LCG preliminary boundary description of the Corridor's Area of Influence (Area Level III) is
studied by LaDOTD & FHWA. ● ● ● ●

8
Section 5.4 The EIS and Action Plan Corridor maps are used by LCG stake holders during Mapping Phase 1.

� ● ● ● ● ● ● ●
9

Section 5.1, 5.2, 5.21, &
5.3

The phase two Corridor mapping is underway for four layers: the aerial photos, roadway centerline,
Area Level III boundary, and tax assessor data. ● ● ● ● ● ● ●

10
Section 4.0 The public information packet is compiled for development professionals. ● ● ● ● ● ●

11
Section 6.21 The mapping and inventorying of structures and/or properties to be rehabilitated is underway. ● ● ● ● ● ● ● ● ● ●

12
Section 5.1, 5.2, 5.21, &
5.3

The Mapping Phase 2 is completed and in use.
� ● ● ●

13
Appendix 1 The final boundary description of the Corridor's Area level III is approved by LaDOTD & FHWA. ●

14
Section 5.1, 5.2, 5.21 &
5.3

The preliminary Area Level I , II and III boundaries are mapped on aerial photographs by LCG. ● ●
15

Section 5.1, 5.2, 5.21 &
5.3

The preliminary Area Level I , II and III boundaries are approved by FHWA and La DOTD. ●
16

Section 5.1, 5.2, 5.21 &
5.3

The specifications for mapping and surveying Area Level I, II and III are approved by LCG, FHWA,
and LaDOTD. ●

17
Section 4.0 The roadside signage marking of Corridor boundaries is underway. ● ● ● ● ●

18
Section 5.1, 5.2, 5.2 &
5.3

The bid specifications for mapping and field surveying the preliminary Area Level I and II are
approved by LCG, FHWA and LaDOTD. �

19
Section 5.1, 5.2, 5.2 &
5.3

A Request for Proposals for mapping and field surveying is published. ●
20

Section 5.1, 5.2, 5.21, &
5.3

The contractor for mapping and field surveying is selected. ●
21

Section 5.1, 5.2, 5.21, &
5.3

The Notice to Proceed is issued for mapping and field surveying. ●
22

Section 5.1, 5.2, 5.21, &
5.3

The proposed Area Level I and II are field surveyed. Mapping Phase 3 is complete. ●
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23
Section 5.1, 5.2, 5.21, &
5.3 The third phase mapping products are available for use by LCG stakeholders � ● ● ● ● ● ● ● ● ● ● ●

24
Section 3.2 Federal Aid Highway Project Funds are made available to LCG. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

25
Section 3.3 US Housing and Urban Development Funds are expended in conformance with the design

principles. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●
26

Section 6.22 The inventory of property within the proposed right of way is extracted from the Corridor GIS. ●
27

Section 2.2 The final list property owners in the of Area Level I and II at one moment in time is complete and
filed with the Clerk of Court. � ●

28
Section 2.3 The public information packet with a preliminary list of rental residential addresses is compiled. ● ● ● ●

29
Section 2.3 The public information packet with final list of rental residential addresses is mailed. ● ● ●

30
Section 2.3 The public information packet with final list of land development professionals is mailed. ● ● ●

31
Section 4.0 The public information packet is complied and mailed to property owners. ● ● ● ●

32
Section 3.1 & 6.2- 6.27 The preliminary work begins in the Land Bank Plan in preparation for activities listed in Nos. 34 to 43.

� ● ● ● ● ● ● ● ● ●
33

Section 6.5 The overlay zoning plan is being prepared. ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●
34

Section 6.4 The economic development plan is prepared; Evangeline Thruway Redevelop. Team is named in
Month 6; strategic plan completed in Month 14. ● ● � ● ● ● ● ● � ● ● ● ● ● ● ● ● ● ●

35
Section 6.3 & 6.21 The Housing Prototype Plan, housing stock preservation and demolition plans begins in Month 6 and

implemented in Month 24. ● ● ● ● ● ● ● ● � ● ● ● ●
36

Section 6.6 The Linear Green Space Concept Plan is designed, formally adopted and then guides green space
development. ● ● ● ● ● ● ● ● ● ● ● ● ●

37
Section 6.1 The Setback Plan is being prepared.

� ● ● ● ● ●
38

Section 6.22 A monitoring system of properties for sale within the Corridor is studied and then established. ● ● ● ● ● ● ● ● ● ●
39

Section 6.26 The housing relocation component of the Land Bank Plan is being prepared. ● ● ● ● ● ● ●
40

Section 6.24 The developmental rights component of the Land Bank Plan is completed. ● ● ● ● ● ● ●
41

Section 6.26 The tax abatement component of the Land Bank Plan is completed. ● ● ● ● ● ● ●
42

Section 6.27 The inverse condemnation issue is studied; legal instruments is complete; The values and resources
to be offered to purchase property is available. � ● ● ● ● ● ●

43
Section 6.28 & 6.25 The purchase of property and relocation begins within Area Level I and II.

� ● ● ● ●
44

Section 3.42 Funds are expended as specified in Tables 3.42-A and 3.42-B.
� � ● ●
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